

Festival Cleaning 2025 (Hari Raya)

15.03.2025 - 28.03.2025 (14 days)

1. Zone 1 : Taman Tunku/Lambir/Luak

No.	Areas	No. of bins	Location	Date	No. of Days	Contractor
1.	Jln. Kuching Timur 3	1	Jln. Sibu Taman Tunku Taman Jelita	15 March 2025 - 17 March 2025	3 Days	Chin General Contractor(0198841916)
2.	Jln. Kuching Timur 2					
3.	Jln. Kuching Timur 1					
4.	Jln. Rejang 1 - 3 Jln. Sibu Barat 1 & 2	1	Jln. Sibu (Jln Lusut)Existing Bin	15 March 2025 - 17 March 2025	14 Days	
5.	Jln. Sibu (Lrg. 8 - 10)					
6.	Jln. Sibu (Lrg. 11 - 13)					
7.	Jln. Sibu (Lrg. 14 - 15)					
8.	Tmn. Desa Permai 1	1	Jln. Lawas/ Jln. Tunku Abdul Rahman/ Jln. Utama	15 March 2025 - 17 March 2025	3 Days	
9.	Jln. Lawas/Jln. Limbang					
10.	Jalan Lambir					
11.	Jalan Bukit					
12.	Jalan Persiaran					
13.	Siang-siang Garden No.5 Tmn. Da Sing Ph. 4 Soon Hup Garden Desa Permai					
No. of locations		3				

2. Zone 2 : Jalan Luak - Bakam

No.	Areas	No. of bins	Location	Date	No. of Days	Contractor
1	V.C Chong Garden	1	Jln. Luak/Shophouse	17 March 2025-19 March 2025	3 Days	Chin General Contractor (0198841916)
2	Luak Bay area					
3	Tmn. Shangrila/Ocean Park	1	Jln Airport (Jalan to Interhill)	17 March 2025-19 March 2025	3 Days	
4	Interhill Garden					
5	Holiday Park	1	Jln Airport (Jalan to Interhill)	20 March 2025-22 March 2025	3 Days	
6	Tmn Delight / Luak Indah Siang-siang Garden Tmn Wawasan					
No. of locations		3				

3. Zone 3 : Jalan Riam / Lopeng

No.	Areas	No. of bins	Location	Date	No. of Days	Contractor
1	Tmn Hillstone/Tmn Lai Pau	1	Jln. Cahaya	20 March 2025-22 March 2025	3 Days	Chin General Contractor (0198841916)
2	Tmn Hilltop	1	Tmn. Hilltop Shophouses	23 March 2025-25 March 2025	3 Days	
3	Tmn Bumiko	1	Jln. Utama	23 March 2025-25 March 2025	3 Days	
4	Grand Park/Wah Shin/ Friendship Tmn. Desa Tai Foo/ Golden Park	1	Jln. Luak Bay	26 March 2025-28 March 2025	3 Days	
5	Pin Fook Gdn/Chen Lian/Sin Siang Hai Gdn/Liang Foh/Min Seng Gdn/Banwood/Happy Garden	1	Pin Fook Shophouses	26 March 2025- 28 March 2025	3 Days	
No. of locations			5			

4. Zone 4 : Krokop / Piasau

No.	Areas	No. of bins	Location	Date	No. of Days	Contractor
1	Jln. Krokop 1 - 2 Jln. Jee Foh 2	1	Behind Wisma Yee Loke	15 March 2024-17 March 2025	3 Days	Toh Ah Kaw (016-8975255)
	Taman Merbau Taman Pelita	1	Jln. Cosmos			
2	Jln. Krokop 3 - 5 Jln. Jee Foh 3 - 5	1	Krokop 5 Market & Shophouses	15 March 2025-17 March 2025	3 Days	
3	Jln. Krokop 6 - 8 Jln. Jee Foh 6 - 8	1	Jee Foh 6 Shophouses	18 March 2025-20 March 2025	3 Days	
4	Jln. Krokop 9 - 10 Jln. Jee Foh 9 - 10	1	Jln. Chong Foh	18 March 2025-20 March 2025	3 Days	
5	Shang Garden Faradale Garden	1	Infront of LHDN Building	21 March 2025-23 March 2025	3 Days	
6	Boulevard Garden Taman Desa Seri	1	Infront of Prime College	21 March 2025-23 March 2025	3 Days	
7	Piasau Garden	1	Jln. Taman Piasau 2	24 March 2025-26 March 2025	3 Days	
8	Piasau Jaya 3 Jalan Piasau Lorong 2-6	1	Jalan Piasau 3	24 March 2025-26 March 2025	3 Days	
No. of locations			9			

Zone 5 : Pujut Area

No.	Areas	No. of bins	Location	Date	No. of Days	Contractor
1	Pujut 1 & 2	2	Pujut Corner (Existing bin centre)	15 March 2025-28 March 2025	14 Days	T&E Global (Mr Lee 013-8301128)
2	Pujut 3, 4, 5 & 6	1	Jln. Pujut 4B	15 March 2025-17 March 2025	3 Days	
3	Pujut 7, 8, 9 & 10	1	Jln. Pujut 8 Lrg. 2B	15 March 2025-17 March 2025	3 Days	
4						
No. of locations		3				

Zone 6 : Piasau Utara / Tudan

No.	Areas	No. of bins	Location	Date	No. of Days	Contractor
1	Jalan Piasau Lorong 7_12 Jln.Ramanda/Jln Mimulus/Manettar/RPR Bt.5	6	Piasau Utara Bin Centre (Existing bin centre)	15 March 2025-28 March 2025 Existing Bin	14 Days	Toh Ah Kaw (016-8975255)
2	Tudan Phase 2 & 2A	1	Infront of Roman Catholic Church	16 March 2025-18 March 2025	3 Days	T&E Global (Mr Lee 013-8301128)
3	Tudan Phase 1/3/4/5	1	Depan Tadika Perpaduan	16 March 2025-18 March 2025	3 Days	
No. of locations		3				

Zone 7 : Desa Senadin

No.	Areas	No. of bins	Location	Date	No. of Days	Contractor
1	Desa Senadin/Promin Jaya	1	Jln. Desa Senadin Jln Sukma (Existing Bin)	15 March 2025-28 March 2025	14 Days	T&E Global (Mr Lee 0138301128)
		1		15 March 2025-28 March 2025	14 Days	
No. of locations		2				

Zone 8 : Permyjaya

No.	Areas	No. of bins	Location	Date	No. of Days	Contractor
1	Permyjaya/Desa Morni/Vista Perdana	1	Permyjaya Shophouses Existing Bin	15 March 2025-28 March 2025	14 Days	T&E Global (Mr Lee 013-8301128)
		1	SMK Marbau U-Turn Existing Bin	15 March 2025-28 March 2025	14 Days	
		2	Vista Perdana Phase1,Jln Perak Vista Perdana Phase2,Lorong Berlian	18 March 2025-20 March 2025	3 Days	
		1	Desa Indah 3 Shophouses Existing Bin	15 March 2025-28 March 2025	14 Days	
2	Desa Pujut	1	Desa Pujut 2 Shophouses	18 March 2025-20 March 2025	3 Days	
No. of locations			6			

Zone 9: Lutong / Kuala Baram Area

No.	Areas	No. of bins	Location	Date	No. of Days	Contractor
1	Lutong Town	1	Jln kpg pasir	21 March 2025-23 March 2025	3 Days	T&E Global (Mr Lee 013-8301128)
2	Lutong Baru	1	Jln Pointsettia	24 March 2025-26 March 2025	3 Days	
		1	Jln Poly	26 March 2025-28 March 2025	3 Days	
3	Kpg Muhibbah Kuala Baram	1	Hujung jln Ferry lama	26 March 2025-28 March 2025	3 Days	T&E Global (Mr Lee 013-8301128)
No. of locations			4			

SUMMARY:

Period of Spring Cleaning: 14 Days
Total No. of Zones: 9 Zones
Total No. of Bin Locations: 46 locations (2 permanent locations & 38 mobile locations)
Total No. of RORO Bins : (refer to details-bins shifting from one (1) location to another)

Prepared by : Unit Pengurusan Kutipan Sampah Domestik.